IDEALIST SECRET

> IDEA 2855 Copy 5 23 December 1965

> > 25X1

MEMORANDUM FOR: Director of Special Activities
Deputy for Field Activities, OSA

SUBJECT : Status of U-2 Auto-Pilot Fix

Lear Tech Rep, departed for	25X1
' on 19 December. He hand carried four Gyro Platforms (bench checked by Lear against new specs)	25X1
Gyro Platforms (bench checked by hear against he specific	,
and three Pitot-static source kits for the mach sensor.	
' anticipates they will be able to install	25X1
the new equipment, check out the system on the ground and	
perform two high altitude test flights on one aircraft	
' anticipates they will be able to install the new equipment, check out the system on the ground and perform two high altitude test flights on one aircraft by 27 December.	25X1

- 3. Gyro Platforms for Detachment "G" are presently undergoing testing at Lear. Sufficient platforms to retro-fit possessed aircraft will be available on 27 December. Completion of Pitot-static source kits for has been delayed by a shortage of Pitot masts which are Government furnished.

25 YEAR RE-REVIEWALIST SECRET

IDEALIST SECRET

4. The depot has advised that 6 Pitot masts should arrive at LAC on 23 December.

should be retro-fitted with new platforms and Pitot-static sources by 5 January. Rate Limit Logic Packages will be furnished the detachment not later than 5 January. A completion date for overall retro-fit of all aircraft by both operating locations has been set for 15 January.

Acting Chief, Materiel Division OSA-DD/S&T

MD/OSA

let 25X1

Distribution:

#1 - D/SA

 $\#2 - D/F\Lambda/OSA$

#3 - IDEA/OSA

"4 - 1DMI/OD.

#4 - MD/OSA

#5 - RB/OSA

#6 - Chrono

IDEALIST SECRET